

Harmonogram prací

		2026																																																počet dnů	2027	2028	2029		
		únor				březen				duben					květen				červen				červenec					srpen					září					říjen					listopad												
		6.	7.	8.	9.	10.	11.	12.	13.	14.	15.	16.	17.	18.	19.	20.	21.	22.	23.	24.	25.	26.	27.	28.	29.	30.	31.	32.	33.	34.	35.	36.	37.	38.	39.	40.	41.	42.	43.	44.	45.	46.	47.	48.	49.										
	Zahájení																																																						
LK 1B	Připrava půdy, trávníky, oplocení													30.4.																																		88							
	Posečení trávníků																																																28						
	Výsadba dřevin																																																70						
IPN 2, 4, 5, 7	Připrava půdy, trávníky, oplocení													30.4.																																				88					
	Posečení trávníků																																																28						
	Výsadba dřevin																																																70						
LK 7A	Připrava půdy, trávníky, oplocení																																																49						
	Posečení trávníků																																																21						
	Výsadba dřevin																																																35						
PC 24N	Připrava půdy, trávníky, oplocení													30.4.																																				88					
	Posečení trávníků																																																28						
	Výsadba dřevin																																																70						
	Dokončení																																																30.11.						
	1. rok pěstební péče																																																	15.11.					
	2. rok pěstební péče																																																		15.11.				
	3.rok pěstební péče																																																			15.11.			
	Dokončení																																																			15.11.			

V Červeném H 10.12.2025

Ing. Michal Novák
předseda představenstva